



147 Schoen Lane, P.O. Box 53
Eastsound, WA 98245-0053
360.376.5285
orcasairport@rockisland.com
www.portoforcas.com

Manager's Report 10/28

1. PAPI - FAA Flight Check scheduled 11/14 3:00 pm
2. Fuel delivered 9/24, short load, next order expected late winter/early spring
3. Eastside Hangar Drainage – Discussions and follow up continue. Significant improvement noted in North Beach Road flowage during 10/18-20 rain.
4. EV Charger project Dept of Commerce contract signed, Phase 1 installation to include the Port, OIHS and The Exchange expected to be complete in Q4.
5. Final details being worked through with the FAA/ADO office and PAE reference our '26 – '30 CIP
6. PAE drafting Design Scope for the '25 Pavement Rehabilitation project.

